
    
TO:               John Jay College Community 

FROM:       Marc Harary, Director of Space Planning and Capital Projects 

DATE:        September 8, 2015 

RE:              Update on Haaren Backfill, Move out of North Hall and Campus Wide 
                      Consolidations 

 
I am writing to provide an update on status of our plans to evacuate North Hall and re-occupy Haaren Hall.  As 
we announced at the end of the spring semester, the first phase of the moves required to backfill Haaren Hall 
will start this fall.  Construction and mechanical work in Haaren Hall is ongoing and currently scheduled to be 
completed by mid- October.   

We have been advised by the University that we must fully vacate North Hall by the end of 2015.  Therefore we 
are beginning to implement a plan to consolidate departments and relocate the departments and programs in 
North Hall to our other buildings.  

The key elements of the space consolidation and reorganization plan and the required timeframes are illustrated 
below. 

Activity Departments Affected Estimated 
Timeframe 

Moves out of BMW to 
facilitate reconfigurations for 
Registrar and Financial Aid 

Center on Crime Prevention & Control, 
Punishment 2 Public Health, Assoc 
Provost Graduate/Professional Studies,  
Graduate Studies, Center on Race Crime 
Justice, International Affairs & 
Programs 

Mid Sept to Mid 
Oct 

New Building Consolidations 
and moves within floors to 
accommodate departments in 
North Hall 

Science, Interdisciplinary Studies, 
Mathematics, English, Modern 
Language, History, Latino/Latina 
American Studies, Philosophy, Political 
Science, Africana Studies, Anthropology, 
Psychology, Counseling* 

Mid Oct to Mid 
Nov 

North Hall moves to New 
Building 

Pre-Law Institute, Fellowships & 
Scholarships, Blackboard, Economics, 
Psychology Research, ACE 

End of Nov 
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North Hall moves to Haaren 
Hall 

AVS, Study Abroad, Academic Integrity, 
Criminal Justice, CJ Phd, Veteran 
Services, SEEK, Public Management, 
MPA Program, Security, Fire, 
Emergency, Sociology, Dispute 
Resolution, CAT, Communication & 
Theatre Arts, Art & Music, Athletics, 
Health & Phys Ed 

Nov/Dec 

Other Moves to Haaren Hall Undergraduate Studies, Undergraduate 
Research, Associate Provost 
Institutional Effectiveness, TESS 

Nov/Dec 

Westport Moves CCPC, Punishment to Public Health, 
SASP expansion 

Spring 2016 

 

This plan was largely developed during the spring in consultation with the Department heads and Chairs but has 
been modified over the last several months to accommodate changes in the construction schedule for Westport.  
The renovated ground floor spaces at Westport (where the bookstore and cafeteria used to be located) will not be 
ready in time to receive departments to support the 2015 vacating of North Hall. Therefore CUNY has made 
available to John Jay temporary swing space located on the 10th and 11th floors of the BMW building.  The 
National Network/ Center for Crime Prevention and Control and some smaller programs will be relocated from 
the 6th floor in BMW to the swing space instead of moving directly to Westport.  Once Westport is complete 
sometime in 2016, those departments will be moved there from BMW 10th & 11th floors. 

Some consolidation of offices and other spaces in the New Building will be required as part of the new space 
plan. This will take place during the fall 2015 semester.  The Office of Space Planning and Capital Projects will 
distribute floor plans to the Department Heads and Chairs of those departments that will be consolidating.     
The seating plans should be returned by mid -September.   

The consolidations will result in a change of accommodations for adjunct faculty. After consultation with the 
Adjunct leadership in the spring, we have provided space for adjuncts on each floor that houses an academic 
department. Lockers will be made available for adjuncts that need to store items.  In addition, adjunct resource 
centers will be created on the 2nd floor of Haaren Hall.  The adjunct resource centers will be equipped with 
furniture, computers and copiers in order to provide a workspace that is conducive to the adjuncts that need to 
meet with students and perform their non- teaching duties.   

Additional Important Announcements and Department specific instructions will be issued as each phase of this 
plan moves forward. We appreciate your patience and assistance in implementing this complex plan and we 
apologize in advance for any inconvenience this process will have on the John Jay Community. 

We will continue to keep the College Community informed of all construction related activities and if 
there are any questions or concerns, please contact: 

Marc J. Harary, Director of Space Planning and Capital Projects, at ext. 8013 mharary@jjay.cuny.edu 
or Pat Ketterer, Assistant Vice President, Finance and Business Services  at ext. 8516, 
pketterer@jjay.cuny.edu 
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